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SENT VIA EMAIL TRANSMITTAL 

RETURN RECEIPT REQUEST 

 

August 29, 2022 

 

Mr. Donald R. Vandercook, Jr., President 

VANDERCOOK CONSTRUCTION 

12987 Boston Ave. 

Chino, CA 91710 

 

RE:  NOTICE TO PROCEED 

 B1A, BSMT, RM 0104, FLUOROSCOPY, PROJECT NO. 997670 

 CONTRACT AMOUNT:  $204,596 

 

Dear Mr. Vandercook: 

Congratulations on the award of the B1A, Bsmt, Rm 0104, Fluoroscopy project.  This letter serves as Notice to 

Proceed with Work on the referenced project.  The Work shall be fully completed within 75 consecutive 

calendar days from September 12, 2022.  Therefore, your Contract completion date is Monday, November 28, 

2022.  

Though the Contract provides for assessment of liquidated damages for each calendar day after the established 

Contract Time that the Work remains incomplete (Per Article 5, “Liquidated Damages” of the Agreement), we 

anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract 

Time. 

The University looks forward to working with you through the successful completion of this project. 

Sincerely, 

 

 

Paul Da Veiga 

Director, Planning, Design and Construction 

Planning Administration 

UC Irvine Medical Center  

/tmk 

 

cc: Patryk Dubert, Finance Analyst-Capital Projects, Office of the CFO, UC Irvine 

 Wan Tung, General Accounting Manager, Plant Accounting Manager 

 Scott Neiderhiser, Sr. Project Manager, Planning Administration, UCIMC  

 Freddy Anvari, American Contractors Indemnity Company – FAnvari@tmhcc.com 
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